

RESOLUTION

IN THE MATTER OF AUTHORIZING CHANGE ORDER NUMBER FOUR RELATED TO A PROFESSIONAL DESIGN SERVICES CONTRACT WITH GLAUS, PYLE, SCHOMER, BURNS & DEHAVEN, INC., DBA GPD GROUP, FOR HARBOR HILLS WATER LINE REPLACEMENT PROJECT.

WHEREAS, the Board of County Commissioners has previously entered into a competitively procured contract for professional design services for the Harbor Hills waterline replacement project with Glaus, Pyle, Schomer, Burns & DeHaven, Inc., dba GPD Group, by way of Resolution 114-76; and,

WHEREAS, during the construction phase, serious damage was discovered in connection with a culvert that posed the risk of collapse such that urgent engineering needed to be done in order to avoid the complete failure of such culvert which, should it have occurred, would have left residents stranded on the island portion of Harbor Hills; and,

WHEREAS, this process also required additional steps to manage construction of the new roadway crossing, extended construction management services resulting from the delay of the project while the culvert repair was occurring, as well as further outreach to residents to coordinate the replacement of the failing culvert; and,

WHEREAS, this process resulted in the need for more paving, and thus paving inspection services, then originally contemplated. NOW THEREFORE,

BE IT RESOLVED by the Board of County Commissioners, County of Licking, State of Ohio:

That we do hereby approve a fifth change order in the amount of \$15,560.00 to the previously entered contract as reflected below and the proposal accompanying this Resolution

Harbor Hills waterline replacement, ARP Notice of Award 22-030(Y)-HH (Engineering)

Glaus, Pyle, Schomer, Burns & DeHaven, Inc, dba GPD Group an engineering firm, with offices at 520 South Main Street, Suite 2531, Akron, Ohio 44331 [as listed on its proposal] as itemized here:

Original contract sum:	\$883,683.00	NOA 22-030(Y)
Change order #1 amount:	\$19,600.00	NOA 22-030(Y) (a)
Change order #2 amount:	\$34,450.00	NOA 22-030(Y) (b)
Change order #3 amount:	\$103,170.00	NOA 22-030(Y) (c) (GF dollars)
Change order #4 amount:	\$24,100.00	NOA 22-030(Y) (d) (GF dollars)
Change order #5 amount:	\$15,560.00	NOA 22-030(Y) (e) (GF dollars)
New contract sum:	\$1,080,563.00	

BE IT FURTHER HEREBY RESOLVED: That payment for this change will be made using a new 2025 purchase order.

**LICKING COUNTY COMMISSIONERS
CERTIFICATION PAGE**

Resolution No. 25-0837-COMM

October 09, 2025

Authorizing Change order number five related to a professional design services contract with Glaus, Pyle, Schomer, Burns and Dehaven, Inc., DBA GPD GROUP, for Harbor Hills Water Line replacement project.

Upon the motion of Duane H. Flowers, seconded by Timothy E. Bubb.


VOTE:

**Rick Black
Timothy E. Bubb
Duane H. Flowers**

**Aye
Aye
Aye**

CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcript of a resolution acted upon and duly passed by the Board of County Commissioners of Licking County, Ohio, on the date noted above.



Christel Hamper, Clerk of the Board
Board of County Commissioners
Licking County, Ohio